



Safety – Sustainability – Traffic Flow.

Construction Update: Jan. 6-Feb. 3, 2020 As of Friday, Jan. 3, 2020

NOTE: All work is scheduled, weather permitting, and is subject to change without notice.

Continuing: Crews are reconstructing the shoulder of southbound I-25 through about **Thursday, Jan. 16, 2020.** During this work southbound I-25 is reduced to one lane from south of University Ave. to south of Wells Street/Geothermal Drive.

New: Beginning **Monday, Jan. 6, 2020** and lasting through about **Monday, Feb. 3, 2020,** crews will construct a bridge pier. During this work, northbound I-25 will have the left lane closed and will be reduced to one lane from about 500 feet north of I-25/University Bridge to about 1,000 feet south of the Bridge.

Postponed: The I-25 northbound loop ramp, which was scheduled to be closed in mid-January, will remain open for now.

MOTORISTS SHOULD USE AN ALTERNATE ROUTE OR EXPECT DELAYS, PARTICULARLY DURING MORNING AND AFTERNOON RUSH HOURS.

Regular work hours are **Monday-Friday**
7 a.m.-5 p.m.

Questions, Concerns: Visit
www.i25-university.com or
www.nmroads.com

Or, contact Patti Watson –
pattiw@cwstrategic.com
1-800-687-3417
505-269-9691 cell

Cristofer Romero -
cristoferr@cwstrategic.com
1-800-687-3417
505-231-2467 cell

